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KO OLINA DEVELOPMENT, LLC'S BOAT
LAUNCH RAMP EIGHTEENTH STATUS REPORT

KO OLINA DEVELOPMENT, LLC ("KOD”) hereby submits this boat launch
ramp Status Report to the State Land Use Commission (“Cominission”) pursuant to the

Commission’s request for a follow up hearing on the status of the boat ramp matter.

L INTRODUCTION

The Ko Olina Boat Ramp project is moving forward with a contractor — Healy
Tibbitts Builders, Inc. (“Healy-Tibbitts”). KOD has filed and completed all of the
required permit applications, which are able to be filed, on or ahead of schedule. At
this time KOD has already submitted and is waiting for the issuance of it's building
permits as the updated Conditional Use Permit (“CUP”) application for the Boat Ramp

project from the City Department of Planning and Permitting (“DPP”) was just



approved today (July 3, 2014). KOD, to reiterate prior status reports, has actively and
persistently pursued the boat launch ramp project at all times. KOD is undoubtedly
committed to moving forward as quickly as possible.

Background:

On August 28, | 2009, the Commission held its meeting at Leiopapa A
Kamehameha, Conference Room 405, 235 South Beretania Street, Honolulu, Hawai'i, for
a continued status report on Docket No. DR08-36, KOD pursuant to Condition 4 of the
Findings of Fact, Conclusions of Law, and Decision and Order filed November 19, 2008,
(“Declaratory D&QO”) in the matter of the petition for a Declaratory Order in the above-
referenced docket.

At the conclusion of the August 28, 2009 status report presentation the
Commission instructed KOD to proceed on its proposed plans for the boat ramp and
trailer parking lot in the marina and orally requested that KOD submit a quarterly
written status report on KOD’s progress on relocating the boat launch ramp in the
marina.

KOD hereby submits its Eighteenth Status Report in regards to the status of the
boat launch ramp in the marina pursuant to the D&O as set forth above.

II. BOAT LAUNCH RAMP IN THE MARINA STATUS
KOD and Healy-Tibbitts are working on the scheduling and completion of the

ramp with the intent to complete the Boat Ramp project by the end of the year (or soon



thereafter). While KOD is currently in compliance with the obligations within their
control regarding the Boat Ramp project schedule submitted to the Commission on July
13, 2009, delays in the permitting process will push back the final completion date of the
boat launch ramp. KOD has filed all of the required permit applications, which are able
to be filed, on or ahead of schedule. KOD has also continued to monitor and touch base
with the permitting authorities as much as possible in an effort to finalize the permit
proceés. KOD has already expended a significant amount of time and capital in this
process in the hope that the progression of the boat launch ramp project moves forward
as quickly as possible.

On January 31, 2014 the State of Hawai'i, Department of Health, Clean Water
Branch (“DOH-CWB”) issued a National Pollutant Discharge Elimination System
("NPDES”) permit finalization for the Ko Olina Boat Ramp project. KOD engineers,
who had already started the process of finalizing the bid package and selection of
bidders, proceed with the issuance of the bid for the construction of the boat launch
ramp project.

KOD’s intent was to seek and engage well qualified contractors who would be
able to complete both land side and sea side construction to be able to make the
construction more efficient and expedite the timing of build out. KOD was fortunate to
have bid only very qualified ramp and parking lot ¢ontractors and have secured Healy-

Tibbitts, who are extremely well qualified and respected contractors in the industry. As



stated above KOD is working with Healy-Tibbitts to complete construction of the Boat
Ramp Project by the end of the year or soon thereafter.

III. CONCLUSION

KOD will continue to provide its quarterly report on the status of the boat launch

ramp at the end of each quarter.
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The undersigned hereby certifies that a file-marked copy of the foregoing

document was duly served upon the parties listed below VIA HAND DELIVERY on

July 3, 2014:

LEO R. ASUNCION, JR., AICP, Acting Director
Office of Planning, State of Hawai'i

235 South Beretania Street, 6 Floor

Honolulu, Hawai'i 96813

BRYAN C. YEE, ESQ.

Deputy Attorney General
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